

MEETING OF THE BOARD: TUESDAY 22 JANUARY 2008

HADRIAN'S WALL WHS MANAGEMENT PLAN TIMETABLE

Appendix 1

Progress Chart towards completion of Management Plan

Sections	Progress	Actions
Section 1 – Role of the Management Plan	1st draft complete	MP Steering Group March 6th
		Revise following Steering Group
Section 2 – Description of the WHS	1st draft complete	MP Steering Group March 6th
		Revise following Steering Group
Section 3 – Interests and Statutory Legislation	1st draft complete	MP Steering Group March 6th
		Revise following Steering Group
Section 4 – Statement of Significance	1st draft complete	MP Steering Group March 6th
		Revise following Steering Group
Section 5 – Assessment of 2002 – 07 Management Plan	Responses received from Partners	Write 1st draft from responses
		MP Steering Group March 6th
		Revise following Steering Group
Section 6 – Management Issues 2008 – 12		
Issues 1 – 5 (Identification, Protection etc)	1st draft complete; discussed with interest group	Revise with Interest Group comments
		MP Interest Group Feb 12th
		Revise following IG
		MP Steering Group late May
		Revise following Steering Group

Issues 6 – 7 (Conservation)	Consultation notes	Write 1st draft
		MP Interest Group late April
		MP Steering Group late May
		Revise following Steering Group
Issue 8 (Research)	Consultation notes	Write 1st draft
		Invite comments
		MP Steering Group late May
Issue 9 (Transport & Access)	1st draft complete	MP Interest Group January 28th
		Revise following IG
		MP Steering Group March 6th
		Revise following Steering Group
Issues 10-13 (Presentation and Enjoyment of the WHS)	1st draft in prep	MP Interest Group January 30th
		Revise following IG
		MP Steering Group March 6th
		Revise following Steering Group
Issue 14 (Transmitting the WHS – formal education)	1st draft in prep	Circulate to Education Forum
		Revise following EF comments
Section 7 - Management of the WHS	Consultation notes	Write 1st draft
		MP Steering group late May
		Revise following Steering Group
ALL SECTIONS		Final Revisions by early June
		Sign off Formal Consultation draft with WHS MPC late June
		Formal Consultation July – September
		Incorporate revisions as they come in
		WHS MPC Final Sign Off October 31st
		Printing November
		Publication mid Dec 2008

Schedule of Work January – December 2008

Section	Task	Deadline	Key Date
Sc 6 Issue 9	Draft to IG	18/Jan	IG 28/Jan
Sc 6 Issues 10 - 13	Draft to IG	21 Jan	IG 30/Jan
Sc 6 Issues 1 - 5	Revise draft & circulate to IG	22 Jan	IG 12/Feb
Scs 1 – 3	Revise drafts & circulate to SG	31 Jan	SG 6/Mar
Sc 6 Issue 9	Revise following IG & circulate to SG	5 Feb	SG 6/Mar
Sc 4	Revise & circulate to SG	25 Feb	SG 6/Mar
Sc 5	Draft & circulate to SG	28 Feb	SG 6/Mar
Sc 6 Issues 6 - 7	Draft & circulate to IG	1 Apr	IG late Apr
Sc 6 Issue 8	Draft & circulate	10 Apr	SG late May
Sc 6 Issue 14	Draft & circulate	24 Apr	SG late May
Sc 7	Draft & circulate	8 May	SG late May
All Sections	Final Revisions	5 Jun	MPC late Jun
	Public Consultation	July To	End Sept
	Revision	Mid Oct	MPC 31/Oct
	Publication	Mid Dec	
	Launch	Mid Dec	

Key:

WHS World Heritage Site
 MP Management Plan
 MPC Managemnt Plan Committee
 IG MPC Interest Group
 SG MPC Steering Group