

**Hadrian's Wall World Heritage Site Management Plan
Access and Transport Draft 2010 Development Plan**

Policies	Actions	Tasks to be undertaken	Lead Responsibility	Participating Organisations
Policy 10b	1.0 Explore the potential of schemes to incentivise the use of public transport.	1.1 Identify options for incentive schemes 1.2 Develop proposals in partnership with Site operators. 1.3 Implement and monitor pilot scheme.	HWHL	Bus Operators, Rail Operators, Site Operators.
Policy 10f	2.0 Develop for alternative itineraries and destinations for the winter period, to take pressure off the National Trail and the WHS.	2.1 Develop alternative itineraries. 2.2 Undertake appropriate promotion.	HWHL	NNPA Local Authorities, Landowners.
Policy 10g	3.0 Improve the rights of way network within the WHS and its Buffer Zone and develop and maintain a network of circular walking routes associated with the National Trail of varying length and ability;	3.1 Identify programme of network development 3.2 Identify and secure resources to support implementation.	Local Authorities	Landowners.
Policy 10i	4.0 Promote the development of the North West Coastal Trail and provide appropriate interpretive and promotional material linked to the National Trail	4.1 Identify opportunities for linked promotional and interpretive materials. 4.2 Implement specific initiatives in response to identified opportunities.	HWHL	NW Coastal Trail Managers
Policy 10i	5.0 Clarify and confirm responsibilities and the provision of resources for the ongoing maintenance of the cycleway;	5.1 Negotiate agreement with Highways Authorities and Sustrans	HWHL	Highways Authorities, Sustrans.
Policy 10j	6.0 Undertake review of 1999 Transport Study recommendations on the management of car usage.	6.1 Determine scope and objectives of review. 6.2 Identify resources for implementation. Commission review.	HWHL	Highways Authorities.
Policy 10j	7.0 Commission research to monitor road traffic volumes speeds and usage	7.1 Undertake review and gap analysis of current research activities. 7.2 Scope requirements for further research. 7.3 Agree responsibilities and resourcing. 7.4 Commission research.	HWHL	Highways Authorities, Roadlink.
Policy 10j	8.0 Establish a Military Road Action Group to identify options and make recommendations to improve safety along the B6318	8.1 Determine approach and responsibilities in conjunction with Highways Authorities and local residents. 8.2 Establish Group and monitor functioning.	HWHL	Local Authorities, Residents organisations.
Policy 10k	9.0 Review current signage provision and make recommendations for improvement	9.1 Commission consultancy report. 9.2 Review recommendations and agree improvements. 9.3 Identify and negotiate resources for implementation.	HWHL	Local Authorities, Site Operators.
Policy 10l	10.0 Actively develop and promote sustainable transport options including cycling and walking hubs and use of public transport for access to and within the WHS	10.1 Develop and test cycle hub model for Haltwhistle 10.2 Test feasibility of introducing electric-bike hire into cycle hub development in Haltwhistle	NTL	NNPA, HWHL
Policy 10l	11.0 Raise priority for investment into accessible and sustainable transport infrastructure for HWC	11.1 input into LTP3	All	
Policy 10m	12.0 All those involved in management of access will examine what can be done to improve access within the WHS for all disabled visitors.	12.1 Ensure disability access is considered in all new investment projects. 10.1 Undertake active consideration of options within existing sites and facilities e.g. Steel Rigg, Walltown.	HWHL	Local Authorities, Site Operators.